
Revised 12/19/2001 1

ATTACHMENT VI 
 

TECHNOLOGY INNOVATIONS FUND 
QUARTERLY PROJECT STATUS SUMMARY 

 
September 1, 2003 

 
 
 
 
For each quarter, beginning March 2002, E-Mail the following status information to the Council Chairman 
at this address. 
 

Department/Agency: Wildlife and Fisheries, Division of Law Enforcement 
Name of Project:  Wireless Mobile Data project  
LTIF Log No.:  #01-001    
Project Coordinator: Major Brian L. Spillman 
 
Project Status:   
 Date:  September 1, 2003 
 Percent Complete: 85% 
 
 Explanation1: All equipment and supplies have been purchased with the exception of 
the Automatic Vehicle Location (AVL) component.  The AVL order was issued June 30, 2003 and 
all equipment has been ordered.  Installation is scheduled to begin in late November, 2003. 
 

1Note:  An explanation should be provided if the project's "percent complete" is behind the baseline  
"percent complete" established with the MOU. 

 
 

 
 
 

 


